

Anil Kaul

From: Sachin Angane <Sachin.Angane@ipsos.com>
Sent: 16 January 2023 20:48
To: 'Bibhu Prasad Pal'; anilkaul@market-xcel.com
Cc: Muzaffar Mujawer
Subject: FW: Project_Mermaid 6_22-081516-01-01-DP allocation Request
Attachments: Prj. Mermaid 6_22-081516-01-01_DP Kit_V1.zip

Importance: High

Hi Bibhu,
Please find attached the questionnaire of Marmaid 6 and processing cost will be INR 35000.

Best Regards,
Sachin

From: Rajesh Giri <Rajesh.Giri@ipsos.com>
Sent: 16 January 2023 05:51 PM
To: Sachin Angane <Sachin.Angane@ipsos.com>; Muzaffar Mujawer <Muzaffar.Mujawer@ipsos.com>
Cc: Saurabh Verma <Saurabh.Verma@ipsos.com>; Debsubhra Paul <Debsubhra.Paul@ipsos.com>; Arpita Ghosh <Arpita.Ghosh@ipsos.com>
Subject: RE: Project_Mermaid 6_22-081516-01-01-DP allocation Request
Importance: High

Dear Sachin-Greetings!

Hope you are doing well!

PFB the timeline for the **Prj. Mermaid_22-081516-01-01** and kindly assign the DP contact point for this study.

Attached please find the DP kit shared through LF link. Please help us here.

	Activities List	Task Doer/Accountable	Planned Dates	Remarks (If any)
1	DP-Job number	RPM	15 th Dec 2022	
2	Final English Questionnaires	RPM	15 th Dec 2022	
3	Analysis Plan to DP	RPM	19 th Jan 2023	
4	20-30% Interim data	DP	27 th Jan 2023	
5	60% Interim Respondent level data or Tables (provided it is budgeted for DP)	DP	03 rd Feb 2023	
6	Start of Coding-Punching activities (Open Ends)	Coding	03 rd Feb 2023	
7	Final Raw Data to DP	RPM	13 th Feb 2023	
8	FINAL Respondent Level Data	RPM	13 th Feb 2023	
9	Final Open Ends to coding team	RPM	14 th Feb 2023	