

Anil Kaul

From: Sachin Angane <Sachin.Angane@ipsos.com>
Sent: 17 March 2023 12:00
To: 'Bibhu Prasad Pal'; anilkaul@market-xcel.com
Cc: Muzaffar Mujawer
Subject: FW: Nurture- 22-097597-01: DP Cost
Attachments: Nurture_22-097597-01_RQ+MQ_V6.docx

Hi Bibhu,
Please find attached the questionnaire for your review.
Kindly have a look and let me know the DP cost.

Timeline is as follows.

BR,
Sachin

From: Saurabh Verma <Saurabh.Verma@ipsos.com>
Sent: Thursday, March 16, 2023 7:08 PM
To: Sachin Angane <Sachin.Angane@ipsos.com>; Muzaffar Mujawer <Muzaffar.Mujawer@ipsos.com>
Cc: Mathumithaa Pillai <Mathumithaa.Pillai@ipsos.com>; Sonam Mishra <Sonam.Mishra@ipsos.com>; Rajesh Giri <Rajesh.Giri@ipsos.com>
Subject: Nurture- 22-097597-01: DP Allocation Request

Dear Sachin,
Hope you are doing well,

PFB the timeline for the **Nurture- 22-097597-01** and kindly assign the DP contact point for this study.

Attached please find the DP kit shared through LF link. Please help us here.

	Activities List	Task Doer/Accountable	Planned Dates	Remarks (If any)
1	DP-Job number	RPM	24 th Jan 2023	
2	Final English Questionnaires	CS	14 th Feb 2023	
3	Analysis Plan to DP	RPM	20 th Mar 2023	
4	20-30% Interim data	DP	17 th Mar 2023	
5	60% Interim Respondent level data or Tables (provided it is budgeted for DP)	DP	NA	
6	Start of Coding-Punching activities (Open Ends)	Coding	17 th Mar 2023	
7	Final Raw Data to DP	RPM	21 st Mar 2023	
8	FINAL Respondent Level Data	RPM	21 st Mar 2023	
9	Final Open Ends to coding team	RPM	22 nd Mar 2023	
10	Closure of Coding-Punching activities (Open Ends)	Coding	23 rd Mar 2023	
11	Open End(OE) tables from DP	DP	23 rd Mar 2023	
12	Final Quota Tables /close ends (CE) basic tables	DP	24 th Mar 2023	