

Anil Kaul

From: Sachin Angane <Sachin.Angane@ipsos.com>
Sent: 04 January 2023 17:43
To: 'Bibhu Prasad Pal'; anilkaul@market-xcel.com
Cc: Muzaffar Mujawer
Subject: FW: Prj. Avengers _22-085355-01-DP Cost
Attachments: Prj. Saviour_22-072903-01_Recruitment Questionnaire_V5.docx; Prj. Saviour_22-072903-01_Recall 1 Questionnaire_V2.docx; Prj. Saviour_22-072903-01_Recall 2 Questionnaire_V2.docx

Importance: High

Hi Bibhu,
Please find attached the questionnaire, kindly have a look and let me know the DP cost.
Timelines are as follows:

Best Regards,
Sachin

From: Rajesh Giri <Rajesh.Giri@ipsos.com>
Sent: 03 January 2023 06:27 PM
To: Sachin Angane <Sachin.Angane@ipsos.com>; Muzaffar Mujawer <Muzaffar.Mujawer@ipsos.com>
Cc: Debsubhra Paul <Debsubhra.Paul@ipsos.com>; Arpita Ghosh <Arpita.Ghosh@ipsos.com>; Soumen Chowdhury <Soumen.Chowdhury@ipsos.com>
Subject: RE: Prj. Avengers _22-085355-01-DP Allocation Request
Importance: High

Dear Sachin-Greetings!

Hope you are doing well!

PFB the timeline for the **Prj. Avengers_22-085355-01** and kindly assign the DP contact point for this study.

Attached please find the DP kit shared through LF link. Please help us here.

	Activities List	Task Doer/Accountable	Planned Dates	Remarks (If any)
1	DP-Job number	RPM	9 th Dec 2022	
2	Final English Questionnaires	RPM	12 th Dec 2022	
3	Analysis Plan to DP	RPM	14 th Jan 2023	
4	20-30% Interim RLD	DP	9 th Jan 2023	
5	60% Interim Respondent level data or Tables (provided it is budgeted for DP)	DP	23 rd Jan 2023	
6	Start of Coding-Punching activities (Open Ends)	Coding	25 th Jan 2023	
7	Final Raw Data to DP	RPM	27 th Jan 2023	