

## Anil Kaul

**From:** Sachin Angane <Sachin.Angane@ipsos.com>  
**Sent:** 16 January 2023 20:34  
**To:** 'Bibhu Prasad Pal'; anilkaul@market-xcel.com  
**Cc:** Muzaffar Mujawer  
**Subject:** FW: Rafale \_22-085389-01-01-DP Allocation Request  
**Attachments:** Prj. Rafale\_22-05389-01\_DP Kit\_V1.zip

Hi Bibhu,  
Please find attached the questionnaire of Rafale.  
This is similar to Shaktiman hence I am keeping same cost INR 35000.

Best Regards,  
Sachin

---

**From:** Rajesh Giri <Rajesh.Giri@ipsos.com>  
**Sent:** 16 January 2023 05:31 PM  
**To:** Sachin Angane <Sachin.Angane@ipsos.com>; Muzaffar Mujawer <Muzaffar.Mujawer@ipsos.com>  
**Cc:** Saurabh Verma <Saurabh.Verma@ipsos.com>; Debsubhra Paul <Debsubhra.Paul@ipsos.com>; Arpita Ghosh <Arpita.Ghosh@ipsos.com>; Enakshi Chakrabarty <Enakshi.Chakrabarty@ipsos.com>  
**Subject:** RE: Rafale \_22-085389-01-01-DP Allocation Request

Dear Sachin-Good Evening!  
Hope you are doing well!  
PFB the timeline for the **Prj. Rafale\_22-085389-01** and kindly assign the DP contact point for this study.

Attached please find the DP kit shared through LF link. Please help us here.

	Activities List	Task Doer/Accountable	Planned Dates	Remarks (If any)
1	DP-Job number	RPM	9 <sup>th</sup> Dec 2022	
2	Final English Questionnaires	RPM	29 <sup>th</sup> Dec 2022	
3	Analysis Plan to DP	RPM	17 <sup>th</sup> Jan 2023	
4	20-30% Interim data	DP	20 <sup>th</sup> Jan 2023	
5	60% Interim Respondent level data or Tables (provided it is budgeted for DP)	DP	31 <sup>th</sup> Jan 2023	
6	Start of Coding-Punching activities (Open Ends)	Coding	30 <sup>th</sup> Jan 2023	
7	Final Raw Data to DP	RPM	7 <sup>th</sup> Feb 2023	
8	FINAL Respondent Level Data	RPM	7 <sup>th</sup> Feb 2023	
9	Final Open Ends to coding team	RPM	9 <sup>th</sup> Feb 2023	
10	Closure of Coding-Punching activities (Open Ends)	Coding	10 <sup>th</sup> Feb 2023	
11	Open End(OE) tables from DP	DP	10 <sup>th</sup> Feb 2023	
12	Final Quota Tables /close ends (CE) basic tables	DP	13 <sup>th</sup> Feb 2023	