


Anil Kaul

From: Bibhu Pal <bibhu.pal@market-xcel.com>
Sent: 15 May 2023 11:55
To: anilkaul@market-xcel.com
Subject: FW: NEw Study-Dash-23-031263

FYR..

Thanks & Regards

Bibhu Prasad Pal



Market Xcel Data Matrix Pvt. Ltd.
Direct Line: +91 11 42343515 / Mobile: +91 8882059646
<https://www.market-xcel.com/>

From: Subhash Singh <Subhash.Singh@ipsos.com>
Sent: Tuesday, May 9, 2023 1:32 PM
To: Bibhu Pal <bibhu.pal@market-xcel.com>
Cc: Shyamakant Thakur <Shyamakant.Thakur@ipsos.com>
Subject: NEw Study-Dash-23-031263

Hi Bibhu

Please see new study [Product Test] details.

SK : pls share the data.

See the timelines below.

Cost is – INR 20900 /-

Sr#	Activities List	Task Doer/Accountable	Planned Dates
1	DP Job Number	RPM	02-May
2	DP Kit excluding AP & Reference Code frame (if applicable)	RPM	09-May
3	Analysis Plan to DP (including Reference Code frame)	RPM	10-May
4	20% -30% Interim RLD or Tables	DP	12-May
5	First batch of OE (Open End) data to coding team	Field + RPM	12-May
6	Start the Coding-Punching activities (Open Ends)	Coding	12-May
7	60% Interim RLD or Tables <i>(Provided it is budgeted in DP cost)</i>	DP	NA
8	Second batch of OE data to coding team	Field + RPM	15-May
9	Final Data SYNC count update to DP <i>(Post QA Approval)</i>	RPM	19-May